CALIFORNIA _
Hiah-Speod Rail Audrorly CHANGE ORDER (CO) CO No. 00010.1

TITLE: Tulare Co Overlay No. 1.09 DATE: 07/07/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as foliows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

' The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
;. known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented. CHSRA
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DOCUMEN NTRC
Subcontractor's Sworn Certification(s): HECEIV
Attached as [indicate

“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved]Utbelvso
event contemplated by this Change Order in the form above.

BY:

—

Dragados / Flatiron Joint Venture
Acceptance by

Signature Date
Z / W Lloyd Neal - Project Manager 714/,

California High-Speed Rail Authority
Submitted by
Signature Date

- Charlie Guess - DB Oversight Manager
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Signaw Jack Walker - Design & C E oeb
ack Walker - Design onstruction Engineer
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Apppbval by i
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orge Granados - Design onstruction Manager / /
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CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010.1

TITLE: Tulare Co Overlay No. 1.09 DATE: 07/07/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Perform roadwork on Road 40 between 112 and Avenue 88 to satisfy Items 7, 8, and 9 of the Tulare County Sub-Utility
Agreement 1.09 provided in Directive Letter No. 16, Item No 1 (partial).

The general scope of this work is depicted in Attachment C of the executed Tulare County Sub-Utility Agreement. The
full scope of work required to fulfill Item 1.09 of the Sub-Utility Agreement is as shown in the Tulare County and Authority
approved DFJV Submittal No. 106, Tulare Co Resurfacing 100% (1 000 340, RFC Submittal - Resurfacing Package RD
24 and RD 40). This Contract Change Order only includes the work specifically designated for Road 40, all other work
indicated on the approved plans shall be addressed separately.

As a result of unknown existing subgrade conditions, and ultimate use, DFJV shall not be responsible for the fitness of
intended use for AC work on existing subgrades prepared by others and is not responsible for warranty work for work
completed under this Change Order other than product warranty. Any additional stabilization or repair work required
below the subgrade as represented in the approved drawings shall be paid for under separate Change Order.

Payment Unit
PCO Item _Description f AT Quantity Units:. . Price Amour

00001 Roadwork on Road 40 between Avenue 112 and 1.0 LS $1,596,855.0 $1,596,855.00 0
Avenue 88 to satisfy sub-utility agreement 1.09 0
and tem Nos. 7, 8 and 9 in Attachment C. The
plans and specifications for this work is shown in
Submittal No. 106, Tulare Co Resurfacing 100%
(1 000 340 RFC Submittal - Resurfacing Package
RD 24 and RD 40), prepared by DFJV.

Total: $1,596,855.00 0
ATTACHMENTS:
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